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1.0 Project Description
The North Central Texas Council of Governments (NCTCOG), in cooperation with the Texas
Department of Transportation (TxDOT), is seeking funding assistance of $25 million through the
Fiscal Year (FY) 2018 Better Utilizing Investments to Leverage Development (BUILD)
Discretionary Grant Program application for an 11-mile section of the Interstate Highway (IH)
635 corridor, also locally designated as the Lyndon Baines Johnson (LBJ) Freeway. The project is
locally known as the IH 635 LBJ East Project and it extends from United States (US) 75 to IH 30.
The IH 635 corridor serves as a major east/west and north/south transportation facility in
northern and eastern Dallas County, Texas. It links IH 20, IH 30, IH 35E, US 75, US 80, and the
Dallas North Tollway and is a primary link to Dallas Fort Worth International Airport (DFW).
Exhibit 1 highlights the project area location with respect to the Dallas-Fort Worth region.
Exhibit 1 – Dallas-Fort Worth Metropolitan Planning Area

Currently, IH 635 has four general purpose lanes and one interim express/high-occupancy
vehicle (HOV) managed lane in each direction with discontinuous frontage roads (see Exhibit 2).
The proposed improvements from east of US 75 to north of IH 30 will reconstruct and widen
the roadway to five general-purpose lanes, one dynamically-tolled managed lane, and two to
three continuous frontage road lanes in each direction as shown in Exhibit 3. The proposed
project will also reconstruct ramps, frontage roads, cross street bridges, and cross streets.
Continuous sidewalks and shared-use lanes for bicycles will be provided along the proposed
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frontage roads and cross streets. The proposed project will also include the reconstruction of
the IH 635/IH 30 interchange, including all direct connector ramps and some improvements to
IH 30. A visualization of the future IH 635 East corridor can be viewed at
https://youtu.be/xrfjYc-Ubr0.
Exhibit 2 – Existing IH 635 Typical Section

Exhibit 3 – Proposed IH 635 Typical Section
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The need and purpose for the proposed improvements to IH 635:
 Provide traffic congestion relief in the IH 635 corridor and surrounding arterial street system
 Provide a continuous frontage road system to maintain local access and provide an alternate
route during incidents
 Improve safety
 Provide balanced and improved access by modifying ramps to meet future conditions
 Provide improved cross street/frontage road intersections
 Incorporate dynamic pricing (value pricing) into the corridor to improve traffic management
 Improve operations to the major interchanges at US 75 and IH 30
 Replace the existing facility which is more than 45 years old and has exceeded its design life
1.1 Project History
IH 635 was constructed in the late 1960s and early 1970s to serve as an outer loop freeway and
provide mobility for the rapidly growing North Dallas, Garland, and Mesquite areas. At the time
of initial construction of the IH 635 facility, residential and commercial developments were just
approaching the IH 635 corridor from the south. The original facility was constructed with eight
freeway lanes in anticipation of the continuing growth. However, what was considered
aggressive planning at the time proved to be insufficient to handle the substantial travel
demands placed on the facility. The growth in the corridor led to fully developed surrounding
land uses by the mid-1980s.
Formal planning for the IH 635 LBJ East Project was initiated in 2001, and environmental and
design approvals were received in 2003. TxDOT began purchasing right-of-way but because of
funding constraints, construction was unable to proceed. In 2014, with
reconstruction/widening of IH 635 to the west (the LBJ Express Project from IH 35E to US 75)
nearing completion and more available funding, the previous approvals for IH 635 LBJ East were
reevaluated to account for updated regional demographics and traffic projections, and to
consider various locally-requested design changes, including changes to the configuration of
various cross streets and operation of the managed lanes.
As an interim measure, to help reduce congestion and improve air quality, TxDOT restriped the
corridor to add an HOV lane in each direction in 2008. In 2016, the operation of these HOV
lanes was converted to express/HOV lanes to allow single-occupant vehicles to pay a toll to use
the lane.
1.2 Costs
The cost to complete the IH 635 LBJ East Project is estimated to be $1.56 billion (2018 dollars)
as shown in Exhibit 4. The original total project cost was $1.76 billion. This was a conservative
estimate as the project is expected to gain significant savings through the design-build process.
This innovative process will produce as much as $200,000,000 in cost reduction. To date,
TxDOT has spent approximately $14.3 million on engineering, $67.4 million on right-of-way, and
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$24.0 million for noise wall construction (mitigation) for a total of $105.7 million. Please see
Section 4.6.3 for more information on this innovative approach.
Exhibit 4 – IH 635 LBJ East Cost to Complete Estimate
Funding Source
Federal
Non-Federal
Cost Category
Total Cost
(Percent)
(Percent)
Design/Engineering
$133,000,000
0%
100%
Utility Relocation
$41,500,000
90%
10%
Right-of-Way
$219,161,523
39%
61%
Construction
$1,369,210,694
73%
27%
Potential Design-Build Savings $(200,000,000)
N/A
N/A
TOTAL PROJECT COST $1,562,872,217
1.3 Targeted Transportation Challenges
The IH 635 LBJ East Project creates a unique opportunity for the Dallas-Fort Worth region to
implement an innovative and efficient process for addressing urban transportation needs while
balancing costs and impacts to the community and to the environment. The project is
anticipated to significantly help relieve congestion and enhance mobility, connectivity, and
reliability along the IH 635 corridor.
1.3.1 Relieving Congestion
According to the 2017 edition of the
Texas “100 Most Congested Road
Sections,” IH 635 from US 75 to
State Highway (SH) 78 ranked as the
20th most congested roadway for all
vehicles and 32nd worst for truck
congestion. Reference source
(https://mobility.tamu.edu/texasmost-congested-roadways/). The
section from SH 78 to US 80 ranks as
the 11th worst for all vehicles and
22nd for trucks. Exhibit 5 lists the
annual hours of delay and cost of
congestion for all vehicles and trucks.

Exhibit 5 – Congestion Rankings
US 75 to
Measure
SH 78
2017 Overall Rank
2017 Truck Delay Rank
Annual Hours of Overall Delay
(person-hours)
Annual Hours of Truck Delay
(person-hours)
Annual Overall Congestion Cost ($)
Annual Truck Congestion Cost ($)

SH 78 to
US 80

20
11

32
22

3,086,278

2,249,644

222,210

161,521

$63.2
million
$46.0
million

$11.1
million
$8.1
million

Source: Texas Transportation Institute, 2017

Additionally, NCTCOG utilized speed data from the Federal Highway Administration (FHWA) to
create speed thermal maps to evaluate current speeds, duration of peak periods, and delay on
area roadways by time of day. Exhibit 6 denotes the speeds for the northbound IH 635 general
purpose lanes at Skillman Avenue in April 2015. The morning peak period is 6:15 am to 9:30 am
on most weekdays.
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Exhibit 6 – Speed Thermal for Northbound IH 635 at Skillman Avenue
(April 2015 Data)

Legend: Purple (1-10 mph), Red (11-20 mph), Orange (21-30 mph), Gold (31-40 mph), Yellow (41-50 mph),
Light Green (51-60 mph), Dark Green (61-70 mph)

In terms of vehicular volume, IH 635 is one of the most traveled roads in Texas and is forecast
to experience significant traffic growth by 2040. According to demographic forecasts, the
populations of the cities adjacent to IH 635 (Dallas, Garland, and Mesquite) are anticipated to
experience 25 percent cumulative growth between 2010 and 2040. The existing corridor is
experiencing significant congestion today and does not have the capacity to handle the
anticipated growth. The additional general purpose lanes, managed lanes, and ramp
improvements will help relieve current and future congestion by adding capacity and improving
operations.
1.3.2 Enhancing Mobility, Connectivity, and Reliability
Mobility 2045: The Metropolitan Transportation Plan for North Central Texas (Mobility 2045),
www.nctcog.org/trans/mtp/2045/ is the defining vision for the multimodal transportation
system in the Dallas-Fort Worth Metropolitan Planning Area (MPA). The focus of Mobility 2045
is providing transportation choices. North Central Texas is a dynamic, diverse, and rapidly
growing region whose residents increasingly require a range of transportation options to serve
their varied travel needs. As the region grows to an estimated 11.2 million by 2045, it will
require a maturing transportation system of roads, public transportation, and bicycle and
pedestrian facilities, complemented by local policies and programs to enhance infrastructure
investment. These efforts will provide transportation choices to the traveling public and
improve the quality of life driving the growth in the region.
The IH 635 LBJ East Project is a major roadway element in Mobility 2045. As stated in Section
1.3.1, the project will add travel lanes to help relieve congestion, which will improve mobility
for motorists and freight. Multimodal design elements integrated within the project will
support increased use of transit, bicycle, and pedestrian modes in the corridor (please see
Section 4.4).
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As previously mentioned, IH 635 LBJ East links three interstate highways (IH 20, IH 30, IH 35E),
US 75, US 80, and the Dallas North Tollway, and the corridor overall provides a primary link to
Dallas-Fort Worth International Airport. The IH 635 LBJ East improvements will enhance the
connectivity to these other major freeways/tollways, transit, and bicycle/pedestrian facilities.
The addition of continuous frontage roads will provide a parallel corridor to improve
connectivity between cross streets, help facilitate local trips and improved accessibility to/from
adjacent properties, and
provide an alternate
route during incidents
and accidents along the
general purpose lanes.
Managed lanes are a vital
component of Mobility
2045. This type of lane
provides a more efficient
use of roadways and is a
more appropriate
response to growing
environmental and fiscal
constraints in addressing
transportation needs.
Managed lanes improve
traffic operations and
maximize the efficiency of a roadway through active management of the lanes, which 1) make
higher speed reliable travel available to all corridor users; 2) creates opportunities to examine
operation and pricing strategies for the region; and 3) generates revenue to pay for ongoing
corridor operation and maintenance. The six managed lanes on LBJ Express (IH 635 from IH 35E
to US 75) opened to traffic in December 2015. The proposed managed lanes on
IH 635 LBJ East will connect to and extend the system. Exhibit 7 shows the managed lanes
currently operating in the Dallas-Fort Worth region.
As a comparison, the LBJ Express Project (IH 635 from IH 35E to US 75) is one of the most
critical projects completed in north Texas in recent decades and opened to traffic in 2015. LBJ
Express is one of the most travelled corridors in the state accommodating nearly 500,000 trips
daily and providing access and connectivity between other major transportation
corridors. Currently, this section of IH 635 LBJ carries approximately 25 percent more vehicles
than it did prior to its recent construction with peak period speeds more than 50 percent higher
than before implementation, resulting in 60 percent less congestion. The managed lanes
operate at a speed near 70 mph even during the peak periods, with a third of its users being
new to the lanes each month. The managed lanes provide a reliable travel option in an
extremely high demand corridor at a reasonable cost for users. Almost all commuters
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(98 percent) only use the lanes when time savings and reliability are important for that trip,
with an average toll bill of approximately $10 monthly.
2.0 Project Location
The IH 635 LBJ East Project is located in the northeast portion of Dallas County and is within the
cities of Dallas, Garland and Mesquite, which is within the US Census-designated Dallas-Fort
Worth-Arlington Urbanized Area. The project also includes IH 30 from west of Gus Thomasson
Road to east of Galloway Avenue. Exhibit 8 shows the limits of the project. This project will tie
into the recently reconstructed LBJ Express Project (from IH 35E to US 75) that was opened to
traffic in 2015.

The Dallas-Fort Worth MPA is one of the fastest growing areas in the country. The population
of the North Central Texas region has increased from 2.4 million in 1970 to over 7.2 million in
2017, an increase of 200 percent. A significant part of this growth has occurred in the project
area of northern and eastern Dallas County. Exhibit 9 highlights both the past trends and future
forecasts for population growth within the adjoining cities along IH 635, Dallas County, and the
12-county MPA. While forecasted city populations are expected to slow as they approach build
out within their jurisdictions, growth elsewhere in the region (particularly in Dallas County) and
the strong economic draw of the area will continue to attract significant traffic surges over
time.
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Exhibit 9 – Population Trends and Forecasts for Project-Related Locations
1990
Census

2000
Census

2010
Census

2040
Forecast

904,078

1,006,877

1,188,580

1,198,816

1,531,680

27%

Garland
Mesquite
Dallas County

138,857
67,053
1,556,390

180,650
101,484
1,852,810

215,768
124,523
2,218,899

226,876
139,824
2,368,139

243,522
186,335
3,107,541

7%
33%
31%

NCTCOG 12County MPA

3,116,152

4,111,750

5,309,277

6,539,950 10,676,844

63%

Location
Dallas

1980
Census

Growth
2010-2040

The 2017 population within one-mile of the corridor is almost 150,800. This is predicted to
increase to over 180,000 people by 2040, a growth of over 19 percent. The employment within
one mile of the corridor is forecasted to grow from almost 149,800 jobs in 2017 to 241,100 in
2040, or over 60 percent. Exhibit 10 shows existing average daily traffic counts and future
traffic projections for the freeway segments within the project area. The projected high traffic
growth for IH 635 LBJ East is attributed to forecasted population increases for both adjacent
cities and the North Central Texas region at-large. The additional roadway capacity included as
part of the IH 635 LBJ East Project is needed to facilitate traffic generated by rapid population
and employment growth in the cities of Dallas, Garland, and Mesquite.
Exhibit 10 – Current and Future Daily Traffic Volumes
2017 Traffic 2040 Traffic
Volumes
Volumes

Location

Change

Percent
Change

IH 635 (US 75 to Royal Lane/Miller Road)
IH 635 (Royal Lane/Miller Road to SH 78)

225,700
218,400

267,000
239,600

41,300
21,200

18%
10%

IH 635 (SH 78 to IH 30)

230,300

252,000

21,700

9%

Source: NCTCOG travel demand model

The type, intensity, distribution, and availability of specific land uses is an important
determinant for identifying travel demand characteristics and prioritizing transportation needs.
Exhibit 11 shows the land use in the project area.
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Exhibit 11 – Existing Project Area Land Use

The overall intensity and distribution of residential and commercial development is further
reflected in Exhibit 12, which highlights population density. While population density is a key
indicator of transportation needs in most other cases, movements around IH 635 are governed
more because it is one of the most concentrated industrial and commercial employment
centers in the Dallas-Fort Worth region.
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Exhibit 12 – Existing Project Area Population Density

Exhibit 13 displays the size and location of major employers in the vicinity of IH 635. The map
shows the largest clusters of employers closest to the project location occur near the IH 635/US
75 interchange and north of the project near its intersection with Royal Lane/Miller Road.
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Exhibit 13 – Project Area Major Employers

3.0 Grant Funds, Sources, and Uses of Project Funds
While Exhibit 4 above details the estimated project costs by category to complete the project IH
635 LBJ East Project (in 2018 dollars), Exhibit 14 describes the project funding sources. The
amount of this FY2018 BUILD Grant request is $25 million, designated for construction. To
date, TxDOT has spent approximately $14.3 million on engineering, $67.4 million on right-ofway, and $24.0 million for noise wall construction (mitigation) for a total of $105.7 million. The
IH 635 LBJ East Project is proposed to be built with 64 percent federal funds and 36 percent
state, local, and private funds. The $1,762,872,217 total for funding is a conservative total, as
potential efficiencies and other advancements through the design-build process are expected
to help lower total cost. This innovative process could produce as much as $200,000,000 in
savings. Please see Section 4.6.3 for more information on this innovative approach.
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Exhibit 14 – IH 635 LBJ East Project Funding Summary
Funding Source
State
State
State
State/MPO
State/MPO
State/MPO
Private Sector
Local

Type
TxDOT Engineering Funding
TxDOT Right-of-Way Funding
TxDOT Funding (Category 11,
Category 4, Category 12)
State Match to CMAQ
State Match to STBG
State Match to Category 2
Private Funding Paid Up-front,
Repaid with Toll Revenue
Local Funds

Total of Non-Federal Funding Sources
Federal
Federal/MPO
Federal/MPO
Federal/MPO
Federal
Federal

4.0

TxDOT Funding (Category 11,
Category 4, Category 12)
CMAQ Federal Share
STBG Federal Share
Federal Share of Category 2
TxDOT Right-of-Way Funding
BUILD Grant
Total of Federal Funding Sources
Potential Design-Build Savings
TOTAL PROJECT FUNDING

Funding Amount

Percent

$133,000,000
$122,957,325

7.54%
6.90%

$124,826,133

7.08%

$5,000,000
25,000,000
96,600,000

0.28%
1.42%
5.48%

$125,000,000

7.09%

$3,579,931

0.20%

$635,963,389

36.00%

$499,304,530

28.32%

$20,000,000
1.13%
$100,000,000
5.67%
386,400,000 21.92%
$96,204,298
5.46%
25,000,000
1.42%
$1,126,908,828 64.00%
$(200,000,000)
N/A
$1,562,872,217 100.00%

Merit Criteria

4.1 Criterion #1: Safety
Within the project area, a total of 6,107 crashes were recorded along IH 635 between 2010 and
2015, as well as 398 crashes on IH 30 (see Exhibit 15). Of the total recorded crashes on both
roadways, there were 63 fatality crashes and 2,874 injury crashes. The most common types of
crashes on IH 635 were rear-end vehicle (37.2 percent) and angle/sideswipe (33.1 percent).
The average annual crash rate for IH 635 is 60 percent higher than the statewide average
annual crash rate for similar urban interstates in Texas in the same period. The average annual
crash rate for the portion of IH 30 within the IH 635 LBJ East study area was 60 percent lower
than the statewide average. However, IH 30 had a higher percentage of fatality and
incapacitating injury crashes compared to IH 635. Much of the original IH 635 facility remains
unimproved and predates various current-day design standards for numerous freeway
attributes. Throughout the majority of the corridor, the inside shoulder widths are substandard
and some bridges do not have adequate vertical clearance.
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To help reduce future crashes, the
proposed IH 635 improvements will
reconstruct IH 635 to current design
standards (e.g., lane widths, shoulder
widths, horizontal and vertical
alignments, acceleration and
deceleration lengths, sight distances),
lessen weaving conflicts, and provide
on-street bike accommodations and
pedestrian accommodations
(sidewalks) on frontage roads and
cross streets.

Exhibit 15 – Crash Data (2010 to 2015) Analysis
IH 635
IH 30
Total Crashes
6,107
398
Severity
Fatality
50 (0.8%)
13 (3.3%)
Injury
2,637 (43.2%) 237 (59.5%)
Non-Injury
3,331 (54.5%) 114 (36.2%)
No Information
89 (1.5%)
4 (1.0%)
Crash Type
Single Vehicle
1,494 (24.5%) 177 (44.5%)
Rear End
2,273 (37.2%) 152 (38.2%)
Angle/Sideswipe
2,024 (33.1%) 61 (15.3%)
Head On
316 (5.2%)
8 (2.0%)
Crash Rate (per 100 million
174.72
106.90
Vehicle Miles Traveled)

4.2 Criterion #2: State of Good Repair
As mentioned previously, the IH 635 LBJ East corridor between US 75 and IH 30 was originally
built during the late 1960’s and early 1970’s. As a result, the existing infrastructure assets have
exceeded their design life and current operations are greatly influenced by design elements
that are insufficient compared to current standards. Though recent evaluations have indicated
that corridor pavement and bridge sections remain either in good or fair condition, the age of
the facility, numerous and previously approved design exceptions, and lengthening periods of
congestion are degrading functionality beyond what further maintenance may overcome. In
terms of operations, an eight-lane urban freeway (with 10 percent trucks) at level-of-service E
carries approximately 158,200 vehicles per day. As shown in Exhibit 10, this section of IH 635
LBJ East currently exceeds this volume by 40 percent. This greatly affects the reliability of the
facility and contributes to the high crash rate (see Section 4.1).
TxDOT will be utilizing a design-build project delivery approach for the IH 635 LBJ East Project.
This method has been applied more frequently for large projects in Texas compared to most
other states, and all such past, present, and planned applications statewide have incorporated
extensive provisions for ongoing capital maintenance, routine maintenance, and operations.
The project will include a five-year comprehensive maintenance agreement and a warranty that
covers an extended period of time beyond final project delivery with renewals to follow.
The quality assurance provisions that have been included with TxDOT design-build projects
generally exceed those of more traditional project delivery methods, in addition to contractor
obligations for maintenance that can extend well beyond the substantial completion of a
project. Though TxDOT design-build projects have not been in operations for a long period of
time, it is expected that design-build projects will ultimately result in higher quality, increased
life-cycle functionality, and reduced public agency risks over time. Additional details regarding
TxDOT design-build agreement general conditions, standard specifications, the Quality
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Assurance Program, and other resources may be reviewed through the TxDOT Strategic
Contracts Management web page: www.txdot.gov/inside-txdot/division/debt/strategicprojects.html.
The IH 635 LBJ East Project represents the final phase of ultimate improvements from west of
IH 35E in Farmers Branch to US 80 in Mesquite. With the Mesquite section (IH 30 to US 80)
completed in 2002, the IH 635/US 75 “High-Five” Interchange completed in 2005, and the LBJ
Express Project completed in 2015, this project will bring more than 20 consecutive miles of
IH 635 into modern and consistent standards for traffic design, operations, construction
materials, drainage conveyance, mitigation elements, and utility easements that benefit a
continued state of good repair.
Additionally, the inclusion of tolled managed lanes provides a long-term sustainable revenue
source to support reliable routine maintenance throughout the project area over time once
design-build contractor obligations have concluded. This practice is consistent with other North
Central Texas freeway corridors containing tolled managed lanes, ensuring that targeted
maintenance needs and other lifecycle improvements may not have to compete with other
similar projects statewide for general maintenance funding. It is estimated that the IH 635 LBJ
East tolled managed lanes could provide as much as $200 million in revenue over the design life
of the project to fund various maintenance and operational improvements throughout the
corridor. These funds could also be used to ensure that the purpose and functionality of the
managed lanes could evolve over time so that alternate forms of congestion mitigation, trip
purposes, and/or vehicle automation may be accommodated as needs arise (please see Section
4.6.1 for more information).
4.3 Criterion #3: Economic Competitiveness
As the fourth largest metropolitan area in the U.S., the Dallas-Fort Worth region is responsible
for one-third of the Gross Domestic Product of the State of Texas. The North Central Texas
region is centrally located within the lower 48 states, allowing it to serve as a primary
distribution center, or inland port, for the southwestern U.S. and the nation. Trucks leaving the
region can reach the majority of the country within 72 hours. The region is also at a crossroads
of the east-west transcontinental rail from the ports of Los Angeles/Long Beach to the eastern
U.S. and the north-south transcontinental rail lines from Mexico and the Port of Houston to the
Upper Midwest.
Transporting freight is a key component of the regional economy. Over 317,000 1 tons of freight
move to and from the region in a single year, and of this tonnage over 249,000 tons or 78
percent of the total is moved by trucks. Moving this much freight through the region requires a
well-developed highway system. A key component to this system is freight movement on
IH 635. One example of this is the just-in-time delivery of parts from manufacturers along
IH 635 being delivered to the General Motors Assembly Plant in Arlington, Texas.
1

All tonnage numbers come from FHWA FAF4.
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There are over 16,000 trucks that travel through the IH 635 corridor each day, which is almost
10 percent of all traffic. 2 This corridor has several freight attributes located along or near it.
The IH 635 corridor is part of the Federal National Freight Highway System (NFHS). Several of
the Critical Urban Freight Corridors (CUFCs) in the region connect to or are near IH 635. These
CUFCs include SH 78, which connects the Kansas City Southern (KCS) Intermodal Facility in
Wylie to the NFHS, as well as to Big Town Boulevard and US 80, both of which connect Freight
Oriented Developments (FOD) and the Union Pacific Mesquite Intermodal Facility to the NFHS.
Exhibit 16 shows the location of these FODs in relation to the project. The freight
developments in the area include:






1 – Northgate Business Park, one of the largest FODs in the region
The FOD is 3,776 acres, an area larger than downtown Dallas with multiple major
distribution operations including Plastipak, Fossil, Sears Logistics Services, PETCO, Prime
Distribution Services, and UPS.
2 – Casa Linda Industrial District (includes a KCS Rail Facility)
Major freight-oriented businesses include Texas Cartage, KCS, YRC Freight, US Ink, and
Eastpoint Business Center featuring Coca-Cola and Americold Logistics.
3 – Skyline Industrial is a major freight-oriented development with UPS, FS Alloys, and Hayes
Company as prominent distribution operators.

Reliable roads are vital to the efficient movement of freight. This point has been highlighted by
the use of Truck Travel Time Reliability as a federal performance measure. In recent years, the
freight industry has placed a strong emphasis on “just in time” delivery. This has led to drivers
and trucking companies using managed lane and toll facilities in increasing numbers and is a
common practice on the LBJ Express Lanes west of the project area. Managed lanes can
increase the reliability of freight traffic and enhance the economic competitive edge.
IH 635 is a major connection from DFW Airport. It provides access to numerous radial freeway
facilities including IH 35E, US 75, IH 30, US 80, and IH 20. These are all significant regional
freight corridors where considerable volumes of freight are transported daily, through the
region to destinations across the U.S. The IH 635 LBJ East Project will enhance freight
movements in the project area and the region, including along numerous connecting and
parallel roadways. Improved traffic movement along freight-heavy corridors such as IH 635 will
reduce shipping costs and increase efficiency both for the region and the nation, particularly
since the region is a recognized national and international freight hub.

2

Traffic information taken from TxDOT Planning Map:
www.txdot.gov/apps/statewide_mapping/StatewidePlanningMap.html
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Exhibit 16 – IH 635 LBJ East Freight Features

4.4 Criterion #4: Quality of Life
The IH 635 LBJ East Project will improve access to two existing Dallas Area Rapid Transit (DART)
light rail stations and one park-and-ride facility along the corridor. The LBJ Central Station is
located near US 75/TI Boulevard and serves both the Red Line and Orange Line as well as five
bus routes. The LBJ Skillman Station serves the Blue Line plus five bus routes and is located on
the northeast side of IH 635 between Skillman Street and Miller Road. The South Garland
Transit Center is located on the westbound frontage road between Shiloh Road and Leon Road
and serves 11 bus routes. These three facilities provide access to numerous employment,
education, medical, park, shopping, and entertainment venues within the region. The overall
DART transit system includes 93 miles of light rail, 34 miles of commuter rail, and 14,000 bus
stops across a 700-square-mile service area.
The IH 635 LBJ East Project will enhance cycling within the corridor by including wide outside
lanes along the frontage roads and cross streets that can be shared by vehicles and bicyclists.
Six-foot wide sidewalks would also be constructed along the frontage roads. At all cross
streets, the design includes the wide curb lane for cyclists and sidewalks ranging from 6 to 14
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feet. The sidewalks, crosswalks, and signals will comply with the Americans with Disability Act.
The project design maintains the existing pedestrian bridge north of the DART Blue Line and
accommodates two future grade-separated trail crossings near the KCS railroad crossing and
Long Branch Creek, that will help extend the regional trail system.
Such provisions for multimodal travel, both through and across the IH 635 corridor, encourage
more diverse travel choices and improved markets for both transportation and land
development. Efforts to support noise reduction are also important livability considerations.
The IH 635 LBJ East Project includes the construction of 11 noise barriers to reduce impacts to
neighborhoods adjacent to the corridor. Eight of these walls are currently under construction,
ahead of the freeway reconstruction, to help minimize impacts during construction.
4.5 Criterion #5: Environmental Protection
The IH 635 LBJ East corridor is within an urbanized setting but does cross at numerous creeks
and tributaries. To the greatest extent possible, impacts to the natural environment have been
avoided.
While no federally-listed threatened or endangered species will be impacted, there is a
possibility that the state-listed threatened timber rattlesnake and two species of greatest
conservation need (plains spotted skunk and Texas garter snake) may be present in the
forested riparian habitat along various perennial streams that cross IH 635. Best management
practices for these species, along with freshwater mussel best management practices, will be
implemented during construction and no adverse impacts are expected.
Any potential impacts to water quality will be minimized by best management practices per
Section 401 of the Clean Water Act. Additionally, TxDOT is developing a comprehensive
permanent best management practice plan for reducing storm water total suspended solids
(TSS) within the IH 635 LBJ East Project right-of-way. The primary TSS best management
practices under consideration include the use of enhanced vegetation swales, below-ground
hydrodynamic devices, and detention ponds within the roadway right-of-way to enhance the
effectiveness of measures to reduce TSS in local streams.
Along the 11-mile limit, the project will impact less than one acre of water and approximately
0.02 acres of wetlands at 12 crossings. All crossings would be authorized under nationwide
permits.
Ten counties in the Dallas-Fort Worth area are classified as nonattainment for ozone. While
regional air quality has improved since the Clean Air Act of 1990, the region still does not meet
the amended federal standard. Failure to meet federal standards for air quality could result in
additional emission control requirements that negatively affect local businesses.
Transportation is a significant source of air pollutants. Planned transportation improvements
must not degrade air quality and must pass air quality conformity requirements. Efforts to
address air pollution include reducing the number of miles that vehicles travel by expanding
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transit, bicycle/pedestrian facilities, and travel reduction programs to reduce emissions-causing
congestion and elevate public education campaigns.
4.6

Criterion #6:

Innovation

4.6.1 Innovation – Technology
Innovative Electronic Toll Collection (ETC)
will be implemented along the facility
allowing for the free flow of traffic
without requiring vehicles to stop and pay
tolls. The ETC system will be
interoperable with other regional and
statewide tolling networks currently in
place. As mentioned in Section 1.3.2, the
managed lanes will use dynamic
congestion-management pricing to help
manage traffic flow and provide faster,
more predictable travel (see Exhibit 17).
Roadside equipment will recalculate realtime prices every five minutes, 24 hours
a day. As traffic levels and demand
increase, the toll price will change to keep vehicles moving. Once traffic volumes drop, the
price will go down. A modern congestion management dynamically-priced facility that is
focused on maintaining guaranteed speeds on the managed lanes will be constructed.
Intelligent Transportation System (ITS) devices are planned to be an integral part of the
proposed IH 635 LBJ East Project. The type of traffic monitoring technology includes closedcircuit television cameras, vehicle detection devices, and dynamic message signs. Traffic
monitoring technologies detect incidents in a timely manner to gain quicker responses from
first responders and law enforcement. The speed at which an incident is detected affects the
incident clearance time as well as roadway clearance time and the potential time of disruption
to the other motorists.
ITS technologies will also provide a truck parking information system that displays real-time
truck parking availability along the corridor. In addition to truck parking, the DFW region has
the ability to provide route options for through truck traffic. Utilizing the roadway
infrastructure and traffic information, specific routes for trucks, based on current traffic
demand, will complement the truck parking system. This information system would alert
drivers to available truck parking along IH 635 via ITS and dynamic signs. This signage will make
it easier for drivers to find parking and help meet the needs of the Hours of Service
requirements as defined by the Federal Motor Carrier Safety Administration. Signs will be
located prior to exits where truck parking is located. Dynamic messaging signs, as well as
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vehicle detection technology at the truck stops, would indicate availability for the next truck
parking facility noting the available spaces at the next exit.
Other technological innovations could include adaptable pavement (including shoulders)
designed so that it is highly configurable to accommodate different lane types and uses over
time. Managed lanes and future roadways may have to accommodate a variety of specific lane
uses—e.g., a dedicated lane for trucks in platoon formation or a lane reserved for vehicles
above a specified level of vehicle automation. Exhibit 18 highlights the predicted evolution of
the managed lane system in the Dallas-Fort Worth region.
Exhibit 18 – Evolution of HOV and Managed Lanes

4.6.2 Innovation – Environmental Review and Permitting
TxDOT and NCTCOG have taken advantage of two innovative federal programs to streamline
the environmental review and permitting process to help progress the IH 635 LBJ East Project
to construction faster. These programs help expedite the review of projects but do not allow
the permitting, approval processes, and/or regulations to be circumvented or bypassed.




Under the Surface Transportation Project Delivery Program (23 US Code 327), TxDOT
applied, and was granted responsibility for review, consultation, and approval of National
Environmental Policy Act (NEPA) documents for highway projects. This delegation
eliminated a layer of governmental review and allows TxDOT to directly consult with federal
resource agencies, resulting in shorter review times. Texas was the second state to assume
NEPA responsibility for all levels of environmental documentation.
Many projects require a Section 404 permit under the Clean Water Act from the US Army
Corps of Engineers (USACE). The time needed to receive the permit varies by the permit
type, magnitude of project impacts to wetlands and waters of the U.S., and complexity of
the project. Section 214 of the Water Resources Development Act of 2000 allows the
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USACE to accept funds from non-federal public entities to give priority to the evaluation of
the USACE permit applications. Under this act, NCTCOG and USACE has had a
Memorandum of Agreement to fund a position at the USACE to expedite permitting for
regional priority transportation projects in the Dallas-Fort Worth region since 2008. The
opportunity to coordinate in advance has resulted in reductions in permitting time,
mitigation costs, and impacts.
4.6.3 Innovation – Funding and Finance
The traditional approach to design and construct a large freeway is to break the project into
smaller two to three miles sections with 100 percent of the design complete before bidding the
projects. This process requires a longer implementation schedule that can increase the price
due to multiple contracts and inflation and increases the time until the roadway is open to
traffic. For IH 635 LBJ East, TxDOT using a design-build process to procuring a single contractor
to design and construction the project under a one competitively bid contract. This requires an
innovative funding approach to assemble almost $1.8 billion for one project. As outlined in
Exhibit 14, numerous funding sources are being used to fund the IH 635 LBJ East Project.
The funding required is based on a traditional approach to completing the project. The Exhibit
also highlights potential savings from the design-build process as described above. The result
of this effort is expected to be $200 million in cost savings, and as a result, the design-build
process then becomes an innovative funding source. This approach creates a means to capture
non-federal revenue.
The project will include dynamic tolling of the managed lanes. This would allow the repayment
of the private funds outlined in the funding sources as shown in Exhibit 3. This is the
$125,000,000 of private investment outlined in Exhibit 14. Funds generated from tolling will
remain in the public sector as outlined in Exhibit 19; an excerpt from the Regional
Transportation Council (RTC) Request to the Texas Transportation Commission to authorize
procurement.
Exhibit 19 – RTC Resolution

The RTC Resolution outlines how the toll revenue will be used for this project. The managed
lanes can be used in a wide variety of ways to generate revenue including carpool lanes, truck
only lanes, and peak time tolling only (see Section 4.6.1).
This innovative approach on funding makes it possible to move the project forward and also
help provide reliable congestion relief for the region. In addition to this, TxDOT will utilize the
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design-build method of construction for the project. TxDOT is familiar with and has constructed
projects using this method of procurement and project delivery before and will help bridge
funding gaps via innovative cost savings in construction.
4.7 Criterion #7: Partnership
The IH 635 LBJ East Project has and will have strong collaboration among its partners and
stakeholders. These include NCTCOG, TxDOT, North Texas Tollway Authority (NTTA) and Dallas
County as funding and implementing partners (see profiles below). There have been many
public meetings throughout the project planning process with strong support from stakeholders
and the public alike. There is also strong support from neighboring jurisdictions including
neighboring cities, county judges, commissioners, and the local U.S. Congressman, in the form
of project Letters of Support.
NCTCOG (Submitting Agency)
NCTCOG is a voluntary association of cities, counties, school districts, and special districts
established in January 1966 to assist local governments in planning for common needs,
cooperating for mutual benefit, and coordinating for sound regional development. Since 1974,
NCTCOG has served as the Metropolitan Planning Organization (MPO) for the 12-county
Dallas-Fort Worth MPA. The NCTCOG Transportation Department is responsible for the
regional planning process for all transportation modes. The department provides technical
support and staff assistance to the RTC and its technical committees, which comprise the MPO
policy-making structure. The department also provides technical aid to local governments and
transportation providers in planning, coordinating, and implementing transportation decisions.
TxDOT (Roadway Implementation)
The Texas Legislature originally established TxDOT in 1917 as the Texas Highway Department.
TxDOT has a workforce of more than 12,000 employees and is made up of engineers,
administrators, designers, environmental professionals, accountants, maintenance workers,
and many other professionals. Headquartered in Austin, TxDOT has 25 district offices and 21
divisions. This project is located in the Dallas District which plans, designs, builds, operates, and
maintains the state transportation system in the following counties: Collin, Dallas, Denton, Ellis,
Kaufman, Navarro, and Rockwall.
Dallas County (Funding Partner)
Dallas County is located in the North Central region of the State of Texas, established in 1846,
the county has a population over 2 million. The county seat, Dallas, is the 3rd largest city in
Texas and 9th largest in the country. The IH 635 LBJ East Project is entirely located in Dallas
County traversing the cities of Dallas, Garland, and Mesquite.
NTTA (Toll Implementation)
NTTA was created in 1997 to finance, construct, and oversee turnpike projects in North Texas.
NTTA will oversee the tolling element of the IH 635 LBJ East Project. The project will take
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advantage of the existing NTTA infrastructure to manage the tolling system for the managed
lanes.
4.8 Criterion #8: Non-Federal Revenue for Transportation Infrastructure Investment
As shown in Exhibit 14, the IH 635 LBJ East Project is proposed to be built with 64 percent
federal funds and 36 percent state funds by leveraging multiple types of funding sources such
as Congestion Mitigation Air Quality (CMAQ) funds. CMAQ funds are typically used by MPOs
for smaller projects to reduce nitrogen oxide and volatile organic compounds for conformity
purposes in achieving near-term air quality milestones. This project helps accomplish that goal
as well as leverages CMAQ funds on a major project. Accomplishing short-term air quality
benefits with long-term regional and national vitality benefits is an innovative leveraging
element. This project uses $100 million in CMAQ/state funds.
Over the past 17 years, DallasFort Worth has leveraged over
$27.8 billion dollars in federal,
state, regional, and private
sector funds to build major
roadway projects. Exhibit 20
demonstrates the
implementation of projects
using partnership driven
innovative leveraging
elements. For example, on
the LBJ Express Project (IH 35E
to US 75) the private sector
provided roughly four-fifths of
the total financing for the
project or approximately
$2.21 billion of the total $2.7 billion needed. The innovative public-private partnership enabled
taxpayers to leverage $490 million in public funds to receive more than four times the value in
infrastructure enhancements and traffic relief.
NCTCOG and TxDOT evaluated the IH 635 LBJ East Project for private financing. It was
estimated that the project could bring up to $125 million from the private sector. However,
authority to enter into such in an agreement was not granted by the Texas Legislature during
the past two legislative sessions.
To ensure long-term operations, the public sector (NCTCOG and TxDOT) will retain ownership
of the revenue stream from the tolled managed lanes and the funds will be used to operate,
maintain, and rehabilitate the corridor. Once this revenue is established, tolls may only then be
charged for the sole purpose of maintaining speeds during the congested times of day. This is a
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very different financial model than a proposal which transfers the revenue risk to the private
sector.
5.0

Project Readiness

5.1 Technical Feasibility
The IH 635 LBJ East Project has been developed over a number of years, taking into account the
needs of the corridor and desires of local stakeholders. A schematic (30 percent) design has
been developed and approved. The planning effort included the preparation of environmental
documents, public involvement, traffic analysis, and interstate access justification report. The
project design received approvals from FHWA on July 21, 2017. Additionally, because the
project cost estimate is over $500 million (Major Project), the project has undergone a Cost
Estimate Review (CER) by FHWA, value engineering, and a draft Project Management Plan
(PMP) has been prepared. Capital cost estimates included in this application were developed
by performing a quantity takeoff of the schematic design. Recent TxDOT unit prices for bid
items were applied to the quantities to develop the project construction cost. Construction
included a 15 percent contingency with a 50 percent contingency for right-of-way acquisition
and 25 percent for utility relocation. Additional items such as aesthetics, mobilization, and
traffic control were estimated using a percentage of the construction cost based on TxDOT
experience.
5.2 Project Schedule
The IH 635 LBJ East Project is set for an expedited delivery that will be in a position to move
ahead well before the BUILD requirement of September 30, 2020, for obligation of funding and
construction commencement within 18 months thereafter. The project schedule shown in
Exhibit 21 indicates obligation of funding and construction beginning in summer 2019.
Construction is expected to take 4.5 years and the new facility would open to traffic in late
2023.
TxDOT has made the preliminary design documents and performance requirements available to
interested contractors and has held an industry workshop. The design and construction will be
procured under a single competitively bid contract awarded through a two-step process (see
Exhibit 20). The first step involves a qualifications-based screening to develop a shortlist of
qualified contractor teams to provide detailed bids. Qualification Statements were due to
TxDOT on July 6, 2018. The second step is a best value assessment of bids from the shortlisted
teams.
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Exhibit 21 – IH 635 LBJ East Project Procurement Schedule

All necessary activities will be complete to allow BUILD funds to be obligated sufficiently in
advance of the statutory deadline and any unexpected delays will not put the funds at risk of
expiring before they are obligated. The project can begin construction quickly upon obligation
of BUILD funds, and the grant funds will be spent expeditiously once construction starts. All
real property and right-of-way acquisition has and will be acquired in a timely manner in
accordance with 49 Code of Federal Regulations (CFR) part 24, 23 CFR part 710, and other
applicable legal requirements.
5.3

Required Approvals

5.3.1 Environmental Status and Approvals
The IH 635 Environmental Assessment (EA) received environmental clearance through a FHWA
Finding of No Significant Impact (FONSI) issued on January 30, 2003. TxDOT began purchasing
the right-of-way needed for the improvements in 2005. Refinements to the proposed
operations and design of the facility mandated a reevaluation of the EA, which was completed
and approved on April 24, 2017. The technical reports (in three parts) supporting the
reevaluation can be found at www.keepitmovingdallas.com/public-hearings/2017/ih-635-lbjeast-ultimate-project-from-us-75-to-ih-30. This approval allowed TxDOT to continue
purchasing right-of-way and begin construction on eight noise abatement walls to help provide
noise mitigation during and after construction.
As approved, the project included dynamic tolling of the managed lanes from US 75 to Royal
Lane/Miller Road (3.7 miles). During the public hearing held in January 2017, the attendees
were in strong support of the project and for tolling the managed lane for the entire distance of
the project (from US 75 to IH 30 or 11 miles) if the project could be built faster and included the
reconstruction of the IH 635/IH 30 interchange. As a result, the RTC approved a policy to
expedite IH 635 from US 75 to and including the IH 30 interchange (Policy P17-01) in October
2017. This policy included tolling the managed lanes from US 75 to IH 30.
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To apply tolling to the section of the IH 635 managed lanes from Royal Lane/Miller Road to
IH 30, a reevaluation is required. The reevaluation will be in the form of a Documented
Reevaluation Checklist (see http://ftp.dot.state.tx.us/pub/txdot-info/env/toolkit/640-02gui.pdf). Because Dallas-Fort Worth is a nonattainment area, the critical path for the
reevaluation is approval of the conformity determination of Mobility 2045, the long-range
metropolitan transportation plan for the Dallas-Fort Worth region. The extension of tolling on
the managed lanes for the entire length of the corridor must be reflected in the long-range
metropolitan transportation. Mobility 2045 was approved by the Regional Transportation
Council in June 2018 with conformity approval expected by US DOT in November 2018. TxDOT
has begun work on the reevaluation so it can be approved shortly after a positive conformity
determination is received.
5.3.2 State and Local Approvals
 Because IH 635 LBJ East has a pricing component, the NTTA has primacy for tolling the
project and must waive this right. This right was approved during the November 15, 2017,
NTTA Board meeting.
 The Texas Transportation Commission authorized TxDOT to issue a Request for
Qualifications for the project on May 24, 2018.
 Permits involving waters of the United States will be permitted under nationwide Section
404 permits. No major Section 404 (of the Clean Water Act) issues have been identified.
 A revision to the State Transportation Improvement Program/Transportation Improvement
Program will be necessary to add the BUILD Grant funding to the project. The modification
will be coordinated between NCTCOG and TxDOT during a quarterly State Transportation
Improvement Program/Transportation Improvement Program modification cycle. It is
anticipated that the revision would occur in January 2019 (assuming grant award in
December 2018).
5.4 Project Risks and Mitigation Strategies
As mentioned in Section 5.1, the project has undergone a CER by FHWA, value engineering, and
a draft PMP has been prepared. Prior to the CER, a risk workshop for IH 635 LBJ East was held
in February 2017 by TxDOT Dallas District senior management. This workshop resulted in
development of a risk register for both cost and schedule, which was used during the CER.
During the CER, uncertainties in the project estimate such as base variability, inflation, market
conditions, and risk events were modeled by the review team to reflect the opinions of the
subject matter experts interviewed. Then a Monte-Carlo simulation was used to incorporate
the uncertainties into forecast curves that represent a range of costs and completion dates for
the project. Based on the assumptions and risks discussed during the CER, there is a high (70
percent) confidence level for the total project costs. Exhibit 22 lists the identified risks,
opportunities, chance of occurrence, impact, and potential mitigation strategies.
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Risk/
Opportunity
Unplanned Work
(changed orders)
Increased Rightof-Way Costs

Third Party
Impacts
(permits,
utilities, railroad,
etc.)
Poor Surface
Conditions
Longitudinal
Drainage
Skillman Bridge
Sequencing

Reducing
Retaining Wall
Heights
Reducing TSS
Controls
Use of Pre-Cast
Bent Caps

Exhibit 22 – Identified Risks and Opportunities
Chance or
Likely Impact Likely Impact Potential Mitigation
Occurrence
to Costs
to Schedule
Strategy
100%
$75 million
Unknown
Design-build should help
minimize these changes
75%
$12 million
None
TxDOT has purchased
almost 60% of the rightof-way and continues to
purchase the remaining
parcels
75%
$10 million
6 months
Early coordination with
all third-parties

60%

$20 million

None

50%

$10 million

None

100%

$2 million

None

50%

$3 million
saving

None

Design-build should help
minimize these changes
Design-build should help
minimize these changes
TxDOT will include this
bridge as part of the
IH 635 LBJ East Project.
Previously, this bridge
was to be a separate
project.
None

50%

$2 million
saving

None

None

6 months
saving

None

60%

5.4.1 Potential Procurement Delays
To keep up with the tremendous population growth across the Dallas-Fort Worth region, TxDOT
has used innovation project delivery methods (i.e., design-build, comprehensive development
agreements) to build projects faster. In the past seven years, TxDOT has built six roadway
projects in the Dallas-Fort Worth area using design-build: DFW Connector ($1.0 billion), IH 635
LBJ Express ($2.7 billion), North Tarrant Express ($2.4 billion), 35Express ($1.4 billion), Midtown
Express ($850 million), and IH 30/IH 35E Horseshoe ($800 million). As a result of these projects,
TxDOT has gained experience and expertise in the planning, design, procurement, and
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implementation of mega-projects such as the IH 635 LBJ East Project. TxDOT staff is highly
capable of delivering a project of this magnitude.
5.4.2 Environmental Uncertainties
Project risks should be minimal because the proposed work is environmentally cleared, almost
70 percent of the needed right-of-way has already been acquired/purchased, and all
stakeholders fully support the project.
6.0

Benefit-Cost Analysis

The benefits described in previous sections were monetized. The project benefits documented
in the Benefit-Cost Analysis (BCA) are shown in Exhibit 23. The present value of the IH 635
LBJ East Project cost and its benefits in 2017 dollars is shown in Exhibit 24. Applied to a
remaining project cost of $1.56 billion, a substantial net benefit is achieved for both
discounting scenarios. Based on a 20-year analysis period, the overall effect of this
transportation investment will result in a positive net benefit of approximately $1.69 billion
at three percent and $447 million at seven percent, after subtracting out the residual
construction, maintenance, and operating costs of the project. The calculations used to
determine these totals are discussed in more detail in Attachment 2.
Exhibit 23 – Total Project Benefits
Benefits

Benefit Category

7% Discount Rate

Time Savings Benefits

$1,135,250,500

Crash Reduction Benefits

$337,526,000

Air Quality Emission Benefits

$1,188,000

Exhibit 24 – Net Project Benefits
Present Value of Total Present Value of Total
Discount Rate
Project Costs
Benefits
(2017 Dollars)
(2017 Dollars)
7%

$1,156,412,000

$1,330,285,759

Cost/
Benefit
Ratio
1.15

The overall net effect of this transportation investment will result in a positive return on
investment of 115 percent ($1.33 billion/$1.116 billion), after discounting by 7 percent to
2017. Though only based on a 20-year period of analysis, the results of this BCA clearly
indicate that the IH 635 LBJ East Project will provide a lifetime of regional benefits for
travelers.
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1.0
Methodology
The following description provides the methodology for various sections within the Benefit-Cost
Analysis (BCA), including detailed calculations of benefits and costs of the Interstate Highway
(IH) 635 [Lyndon Baines Johnson (LBJ) Freeway] East Project for the years between 2025 and
2045, for each cost and benefit factor. Benefits are assumed to incur after project completion
in 2025 for a 20-year life span of the projects to 2045.
Traffic volumes for current conditions (2017) and for build and no-build conditions in 2045 were
based on the North Central Texas Council of Governments (NCTCOG) DFX Regional Travel
Demand Model. This version of the travel demand model and the no-build transportation
networks were used for Mobility 2045: The Metropolitan Transportation Plan for North Central
Texas. The only modification made in running the two build alternatives was the addition of
the IH 635 LBJ East Project to the transportation network.
1.1
Project Cost
Proposed construction costs were obtained from the Texas Department of Transportation
(TxDOT) Dallas District office. The costs were estimated using the 30 percent completed
engineering schematic drawings for the project and the TxDOT average unit bid prices. All costs
are in 2017 dollars. The project costs are shown in Exhibit 4 in Attachment 1: Project Narrative
of the IH 635 LBJ East Project Better Utilizing Investments to Leverage Development (BUILD)
Discretionary Grant Program application.
The length of the BCA analysis period is 20 years beyond the in-service date of the project.
Because the estimated useful life of this type of project is approximately 40 years before major
reconstruction would be required, the residual value was calculated by dividing the years in
service (20) by the useful life of the facility (40). The resulting value was 50 percent. This was
then multiplied by the total cost of the project, including engineering, right-of-way, utility
relocation, and construction.
The maintenance and operating costs were provide by TxDOT Dallas District. This included
overhead, routine operations and maintenance, and renewal costs for the life of the project. As
recommended in the Benefit-Cost Analysis Guidance for Discretionary Grant Programs (dated
June 2018), those activities that occur outside of the analysis period window have been
discounted and accounted for as part of the total residual project cost. See Tables 1 and 2 for
project capital costs and maintenance and operating spending by year.
1.2
Travel Time Benefit
Travel time benefits were calculated based on data from the NCTCOG travel demand model.
The reduction in hours of delay per day between the no-build and the build scenario for the 12county Metropolitan Planning Area were utilized in the calculation of travel time benefits to the
users of the IH 635 LBJ East facility. These travel time benefits (see Table 3) reflect the reduced
traffic congestion experienced by all users of the transportation facilities in the project location,
as well as all commercial motor vehicles. The percentage of commercial motor vehicles was
July 2018
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calculated using estimates taken from the TxDOT Statewide Planning Map
www.txdot.gov/apps/statewide_mapping/StatewidePlanningMap.html.
The number of days used in the calculation was not reduced for weekends as the facility
experiences high usage levels during the weekends due to the proximity of Freight-Oriented
Developments in the area, many of which service “just-in-time” supply chains and the ability of
the project to provide regional connectivity for all users.
Equation for Annual Travel Time Benefit:
𝐴𝐴𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛 𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇 𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇 𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 (𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴)
= �𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻 𝑜𝑜𝑜𝑜 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 (𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁)
− 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻 𝑜𝑜𝑜𝑜 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 (𝑁𝑁𝑁𝑁 𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁)� × 365 𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑
$14.80
×
ℎ𝑜𝑜𝑢𝑢𝑢𝑢
𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇 𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇 𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 (𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇)
= �𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻 𝑜𝑜𝑜𝑜 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 (𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁)
− 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻𝐻 𝑜𝑜𝑜𝑜 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 (𝑁𝑁𝑁𝑁 𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁𝑁)� × 365 𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑
$28.60
×
ℎ𝑜𝑜𝑜𝑜𝑜𝑜

1.3
Safety Benefits
Much of the original IH 635 facility remains unimproved and predates various current-day
design standards. Throughout the majority of the corridor, the inside shoulder widths are
substandard and some bridges do not have adequate vertical clearance. To help reduce future
crashes, the proposed improvements will reconstruct IH 635 to current design standards (e.g.,
lane widths, shoulder widths, horizontal and vertical alignments, acceleration and deceleration
lengths, sight distances), lessen weaving conflicts, and provide on-street bike accommodations
and pedestrian accommodations (sidewalks) on frontage roads and cross streets.
IH 635 and IH 30 crash data was provided by TxDOT for the years 2010 through 2015. This
crash data provided the number of crashes for the different crash severity types (fatal,
incapacitating, non-incapacitating, etc.). The crash data is shown in Exhibit 8 in Attachment 1:
Project Narrative.

Although the IH 635 LBJ East Project will provide many safety benefits, for purposes of this BCA,
a conservative approach using only the benefits realized by the addition of lanes was used. The
project will add one main lane and one managed lane in each direction. This benefit (see
Table 4) is calculated by applying a Crash Modification Factor (CMF) of 0.696
www.cmfclearinghouse.org/detail.cfm?facid=7932. This CMF was applied to the six-year
average of the crash rates for all crashes to estimate the build condition crash rate for the
KABCO rating system.
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The before and after difference was then calculated by subtracting the total observed crashes
by total estimated crashes from the CMF calculation.
Equation for Annual Crash Reduction Benefit:
𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶ℎ 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵
= 𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 𝑖𝑖𝑖𝑖 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶ℎ𝑒𝑒𝑒𝑒 × 𝐾𝐾𝐾𝐾𝐾𝐾𝐾𝐾𝐾𝐾 𝐶𝐶𝐶𝐶𝐶𝐶𝑠𝑠ℎ 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅
× 𝐾𝐾𝐾𝐾𝐾𝐾𝐾𝐾𝐾𝐾 𝑡𝑡𝑡𝑡 𝐴𝐴𝐴𝐴𝐴𝐴 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 × 𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀 𝑉𝑉𝑉𝑉𝑉𝑉𝑉𝑉𝑉𝑉𝐵𝐵𝐵𝐵 𝐴𝐴𝐴𝐴𝐴𝐴 𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇

1.4
Air Quality Benefits
To develop the project-specific emission benefits for the addition of lanes, speed-based running
emissions were calculated for the no-build 1 and build 2 speed-based running exhaust emissions.
The speed-based running exhaust emissions are calculated by multiplying the speed-based
running exhaust emission factors with the length of the roadway and the volume of vehicles.
After calculating the build and no-build project emissions for north and southbound during
three time periods (morning peak, afternoon peak, and off-peak), the differences between the
speed-based running exhaust emissions for the no-build scenario and the speed-based running
exhaust emissions for the build scenario were evaluated. The difference in emissions for the
no-build and build scenarios are the emission benefits for the addition of lanes. Emission
benefits for freeway high-occupancy vehicle/managed lane facilities were developed using the
methodology from the Texas A&M Transportation Institute Mobile Source Emission Reduction
Strategies guidance.3 Table 5 shows emission reduction benefits.
Equation for Annual Emissions Reduction:
𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 𝑓𝑓𝑓𝑓𝑓𝑓 𝑁𝑁𝑁𝑁𝑁𝑁
= 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 (𝑁𝑁𝑁𝑁𝑁𝑁 𝑙𝑙𝑙𝑙𝑙𝑙. 𝑝𝑝𝑝𝑝𝑝𝑝 𝑑𝑑𝑑𝑑𝑑𝑑)
× 365 𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑/2000 (𝑙𝑙𝑙𝑙𝑙𝑙. 𝑝𝑝𝑝𝑝𝑝𝑝 𝑡𝑡𝑡𝑡𝑡𝑡)
× 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀 𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝑡𝑡 𝑓𝑓𝑓𝑓𝑓𝑓 𝑁𝑁𝑁𝑁𝑁𝑁
𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 𝑓𝑓𝑓𝑓𝑓𝑓 𝑉𝑉𝑉𝑉𝑉𝑉
= 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 (𝑉𝑉𝑉𝑉𝑉𝑉 𝑙𝑙𝑙𝑙𝑙𝑙. 𝑝𝑝𝑝𝑝𝑝𝑝 𝑑𝑑𝑑𝑑𝑑𝑑)
× 365 𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑/2000 (𝑙𝑙𝑙𝑙𝑙𝑙. 𝑝𝑝𝑝𝑝𝑝𝑝 𝑡𝑡𝑡𝑡𝑡𝑡)
× 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀𝑀 𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 𝑓𝑓𝑓𝑓𝑓𝑓 𝑉𝑉𝑉𝑉𝑉𝑉

𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 𝑖𝑖𝑖𝑖 𝑡𝑡ℎ𝑒𝑒 𝑠𝑠𝑠𝑠𝑠𝑠 𝑜𝑜𝑜𝑜 𝑡𝑡ℎ𝑒𝑒 𝑡𝑡𝑡𝑡𝑡𝑡

Note: Nitric oxides (NOx) and volatile organic compounds (VOC) monetized values based on
Benefit-Cost Analysis Guidance for Discretionary Grant Programs, dated June 2018.
No-build speeds based on National Performance Management Data Set (NPMRDS)
Build speeds are calculated based on the assumption this project will demonstrate the same proportional increase in speeds
measured from the SH 161 pilot project in the Dallas-Fort Worth region
3
https://moser.tamu.edu/docs/Texas.Guide.to.Accepted.Mobile.Source.Emission.Reduction.Strategies_August.2007.pdf
1
2
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2.0 Benefit-Cost Analysis Results
The present value of the IH 635 LBJ East Project cost and its benefits in 2017 dollars is
shown in Tables 6 through 8. Applied to a remaining project cost of $1.56 billion, a
substantial net benefit is achieved for both discounting scenarios. Based on a 20-year
analysis period, the overall effect of this transportation investment will result in a positive
net benefit of approximately $1.69 billion at three percent and $447 million at seven
percent, after subtracting out the residual construction, maintenance, and operating costs
of the project.
Table 7 – Total Project Benefits
Benefits

Benefit Category

7% Discount Rate

Time Savings Benefits

$1,135,250,500

Crash Reduction Benefits

$337,526,000

Air Quality Emission Benefits

$1,188,000

Table 8 – Net Project Benefits
Discount Rate
7%

Present Value of Total Present Value of Total
Project Costs
Benefits
(2017 Dollars)
(2017 Dollars)
$1,156,412,000

$1,330,285,759

Cost/
Benefit
Ratio
1.15

The overall net effect of this transportation investment will result in a positive return on
investment of 115 percent ($1.33 billion/$1.116 billion), after discounting by 7% to 2017.
Though only based on a 20-year period of analysis, the results of this BCA clearly indicate
that the IH 635 LBJ East Project will provide a lifetime of regional benefits for travelers.

July 2018
PREVIEW Date: Jul 18, 2018

Page 6
Workspace ID: WS00156679 Funding Opportunity Number: DTOS59-18-RA-BUILD1

Attachment 2: Benefit-Cost Analysis Documentation
IH 635 LBJ East Project FY 2018 BUILD Grant Application

Tables
The following exhibits are a static version of the Microsoft Excel spreadsheets used to calculate
the costs and benefits. A copy of the Microsoft Excel file is also included in the IH 635 LBJ East
Project Fiscal Year 2018 BUILD Grant Application submittal.
Table 1 – Project Capital, Maintenance, and Operations Costs
Table 2 – Detailed Maintenance and Operations Costs
Table 3 – Travel Time Benefit
Table 4 – Safety Benefits
Table 5 – Air Quality Emissions Reduction Benefit
Table 6 – BCA Summary
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DALLAS COUNTY
COMMISSIONERS COURT

July 3, 2018

The Honorable Elaine L. Chao
Secretary of Transportation
United States Department of Transportation
1200 New Jersey Avenue, SE
Washington, DC 20590
Dear Secretary Chao:
Dallas County Commissioners Court is pleased to support the 2018 Better Utilizing
Investments to Leverage Development (BUILD) Discretionary Grant application submitted
by the North Central Texas Council of Governments (NCTCOG) for the Interstate Highway
(IH) 635 LBJ East Project.
The IH 635 LBJ East Project will consist of the full reconstruction and widening of the IH
635 corridor from US 75 to IH 30, approximately 11 miles. The general purpose lanes will
be widened from 8 lanes to at least 10 lanes, and combined with reconstruction of the
existing managed/TEXpress Lanes facility, the project will result in a total of at least 14
new general purpose and TEXpress Lanes. In addition, continuous frontage roads will be
constructed. The approximate total project cost is $1.74 billion, with a BUILD grant
request of $25 million.
The proposed IH 635 LBJ East Project would improve mobility and safety within the IH 635
corridor, accommodate dedicated managed lanes, improve freight mobility, reduce
congestion, and improve the roadway connections between IH 635 and IH 30, as well as
between the general purpose lanes and the adjacent frontage roads and cross-streets. The
project originally received a Finding of No Significant Impact (FONSI) in January 2003. A
public hearing on the environmental re-evaluation was held in January 2017, and
environmental clearance for the project was received in April 2017. TxDOT anticipates
delivering the project through a design-build procurement which was initiated in June
2018.
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Again, Dallas County Commissioners Court fully supports the 20 18 BUILD grant
application submitted by NCTCOG for the IH 635 LBJ East Project. Thank you for your
time and consideration. If you have any questions, please contact Darryl Martin, Dallas
County's Administrator at darryl.martin@dallascounty.org or 214/653-7327.

Sincerely,

JJh,itJ~:t.

Dr. Theresa M. Daniel
Commissioner of District

,
ike Cantrell

Dr. Elba Garcia
Commissioner of District 4
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The Transportation Policy Body for the North Central Texas Council of Governments
(Metropolitan Planning Organization for the Dallas-Fort Worth Region)

June 22, 2018

The Honorable Elaine L. Chao
Secretary of Transportation
United States Department of Transportation
1200 New Jersey Avenue, SE
Washington, DC 20590
Dear Secretary Chao:
On behalf of the Regional Transportation Council (RTC), which serves as the Metropolitan
Planning Organization (MPO) for the Dallas-Fort Worth (DFW) area, I am pleased to support the
2018 Better Utilizing Investments to Leverage Development (BUILD) Discretionary Grant
application submitted by the North Central Texas Council of Governments (NCTCOG) for the
Interstate Highway (IH) 635 LBJ East Project.
The IH 635 LBJ East Project will consist of the full reconstruction and widening of the IH 635
corridor from US 75 to IH 30, approximately 11 miles. The general purpose lanes will be
widened from 8 lanes to at least 10 lanes, and combined with reconstruction of the existing
managed/TEXpress Lanes facility, the project will result in a total of at least 14 new general
purpose and TEXpress lanes. In addition, continuous frontage roads will be constructed. The
approximate total project cost is $1.74 billion, with a BUILD grant request of $25 million.
The project originally received a Finding of No Significant Impact (FONSI) in January 2003. A
public hearing on the environmental re-evaluation was held in January 2017, and environmental
clearance for the project was received in April 2017. TxDOT anticipates delivering the project
through a design-build procurement which was initiated in June 2018. The proposed IH 635
LBJ East Project would improve mobility and safety within the IH 635 corridor, accommodate
dedicated managed lanes, improve freight mobility, reduce congestion, and improve the
roadway connections between IH 635 and IH 30, as well as between the general purpose lanes
and the adjacent frontage roads and cross-streets.
This project is included in Mobility 2045: The Metropolitan Transportation Plan for North Central
Texas. All federally funded surface transportation projects must also be included in the
Transportation Improvement Program (TIP). If the project is successful in receiving funds, the
RTC will support its inclusion and modification, as necessary, in the 2019-2022 Transportation
Improvement Program for North Central Texas.
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Secretary Chao
Page Two

June 22, 2018

Again, the RTC fully supports the 2018 BUILD grant application submitted by NCTCOG for the
IH 635 LBJ East Project. Thank you for your time and consideration. If you have any
questions, feel free to contact Michael Morris, P.E., Director of Transportation for NCTCOG at
(817) 695-9241 or mmorris@nctcog.org.
Sincerely,

Gary Fickes, Chair
Regional Transportation Council
Commissioner, Tarrant County
RH:clh
cc: Michael Morris, P.E., Director of Transportation, NCTCOG
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MICHAEL S. RAWLINGS
Mayor of Dallas

July 10, 2018
The Honorable Elaine L. Chao
Secretary of Transportation
United States Department of Transportation
1200 New Jersey Avenue, SE
Washington, DC 20590
Dear Secretary Chao:
The City of Dallas is pleased to support the 2018 Better Utilizing Investments to Leverage
Development (BUILD) grant application submitted by the North Central Texas Council of
Governments (NCTCOG) for the Interstate Highway (IH) 635 LBJ East Project.
The IH 635 LBJ East Project will consist of the full reconstruction and widening of the IH
635 corridor from US 75 to IH 30, approximately 11 miles. The general purpose lanes will
be widened from 8 lanes to at least 10 lanes. Combined with reconstruction of the existing
managed/TEXpress Lanes facility, the project will result in a total of at least 14 new general
purpose and TEXpress Lanes. In addition, continuous frontage roads will be constructed.
The approximate total project cost is $1.74 billion, with a BUILD grant request of $25 million.
The proposed IH 635 LBJ East Project would improve mobility and safety within the IH 635
corridor, accommodate dedicated managed lanes, improve freight mobility, reduce
congestion, and improve the roadway connections between IH 635 and IH 30, as well as
between the general purpose lanes and the adjacent frontage roads and cross-streets. The
project originally received a Finding of No Significant Impact (FONSI) in January 2003. A
public hearing on the environmental re-evaluation was held in January 2017, and
environmental clearance for the project was received in April 2017. TxDOT anticipates
delivering the project through a design-build procurement, which was initiated in June 2018.
Again, the City of Dallas fully supports the 2018 BUILD grant application submitted by
NCTCOG for the IH 635 LBJ East Project. If you have any questions, please contact Michael
Rogers at michael.rogers@dallascityhall.com or 214-671-9596. Thank you for your time
and consideration.
Best regards,

Michael S. Rawlings
Mayor, City of Dallas

OFFICE OF THE MAYOR CITY HALL 1500 MARILLA ST., 5EN DALLAS, TEXAS 75201
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